

## Foundry27 Roadmap#

The table below summarizes the upcoming major milestones:

Milestone	Major Accomplishments	Planned
Launch	QNX Community Launched	3Q07
QNX Operating System Project	Kernel, system libraries, core utilities	3Q07
BSPs and Drivers Project	Initial set of BSPs and drivers	3Q07
Bazaar Project	Hosts several components not developed as part of a project	3Q07
Core Development Tools Project	GNU Compiler, Debugger, binutils, make and nasm	3Q07
IDE Project	Milestone builds and plans of the QNX Momentics IDE	3Q07
Networking Project	Next Generation Networking stack, protocols, drivers (io-pkt)	4Q07
Filesystems Project	Block/Flash/Network Filesystems and Utilities	2Q08
Hardware Support	char-io, audio, PCI, etc...	1Q09
Multimedia Project	Multimedia components	1Q09
HMI Framework Project	Multi-media Demo Application	1Q09
Graphics Project	Photon and advanced graphics components	2Q09
External committers	Infrastructure and governance ready to handle community contributions	2010
Tracker Support Enabled	Tracker support for each project	2010

## Roadmap Staging Area (Good Ideas Yet To Be Scheduled) #

These are unscheduled items that are *good ideas* but have no hard timeframe associated with them. If you have additional ideas, post a message in the community forum and if it sounds like it makes sense, we'll get it in the staging area.

- Support for instant messaging clients and project scheduled "chat with developers live". Share virtual beers and solve problems in real-time.
- Project source code metrics. Integrate capability for *svnstat* style automated source code repository statistics
- Comparable source cross-referencing such as OpenGrok