

Foundry27 Roadmap#

The table below summarizes the upcoming major milestones:

| Milestone | Major Accomplishments | Planned |
|--------------------------------|-----------------------------------------------------------------------|---------|
| Launch | QNX Community Launched | 3Q07 |
| QNX Operating System Project | Kernel, system libraries, core utilities | 3Q07 |
| BSPs and Drivers Project | Initial set of BSPs and drivers | 3Q07 |
| Bazaar Project | Hosts several components not developed as part of a project | 3Q07 |
| Core Development Tools Project | GNU Compiler, Debugger, binutils, make and nasm | 3Q07 |
| IDE Project | Milestone builds and plans of the QNX Momentics IDE | 3Q07 |
| Networking Project | Next Generation Networking stack, protocols, drivers (io-pkt) | 4Q07 |
| Filesystems Project | Block/Flash/Network Filesystems and Utilities | 2Q08 |
| Hardware Support | char-io, audio, PCI, etc... | 1Q09 |
| Multimedia Project | Multimedia components | 1Q09 |
| HMI Framework Project | Multi-media Demo Application | 1Q09 |
| Graphics Project | Photon and advanced graphics components | 2Q09 |
| External committers | Infrastructure and governance ready to handle community contributions | 2010 |
| Tracker Support Enabled | Tracker support for each project | 2010 |

Roadmap Staging Area (Good Ideas Yet To Be Scheduled)

These are unscheduled items that are *good ideas* but have no hard timeframe associated with them. If you have additional ideas, post a message in the community forum and if it sounds like it makes sense, we'll get it in the staging area.

- Support for instant messaging clients and project scheduled "chat with developers live". Share virtual beers and solve problems in real-time.
- Project source code metrics. Integrate capability for *svnstat* style automated source code repository statistics
- Comparable source cross-referencing such as OpenGrok